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QUARTERLY PROGRESS REPORT 
 
 
Project Name: Elk Expansion into Plumas and Sierra Counties  
 
 
 
Quarter:  2nd; October – December 2013/ FY 2013/14 (months/FY) 
 
Work Performed: 
Work will begin January 2014.  Initial efforts to purchase satellite collars through CDFW 
were stalled.  Eight Vectronic satellite collars and immobilization drugs were eventually 
purchased using other non CDFW funds.  By the time the collars were received, the 
window to capture elk was over for the winter of 2012/13.   
 
 
Funds Expended: see attached worksheet 
 
    This quarter    Total to date   
Personnel:    0     0 
 
Operating Expense:   0    $2,733.86 
 
Total:     0    $2,733.66 
 
 
 
 
 
 
 
 
 
Budget Detail Sheet 

    

     Project Name: Elk Expansion 
into Plumas and Sierra 
Counties 

    

     Quarter: 2nd FY 2013/14 
    

     

     



 
Quarter   

Total to 
Date 

 001 Salaries - Permanent 0   0 
 033 Temp Help 0   0 
 083 Overtime 0   0 
 Total Salaries & Wages 0   0 
 101 Staff Benefits 0   0 
 TOTAL PERSONAL 

SERVICES 0   0 
         
 * 201 General Expenses 0   2,733.86 
 501 Other Items of Expense 0   0 
 523 Special Items of Expense 0   

  TOTAL OE & E 0   2,733.86 
 TOTAL 0   2,733.86 
 

     

     * add expense columns as needed 
   

      
 
 
 


